
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:16 PM

Run date

Time

Reviewer: Wilcox, Jason 16-Jun-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 085 Date: 11-Jun-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 276

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on splice 3 bolting the lower stiffener
beams , & cutting the back bar , work on splice 4 weld back bar , & work on splice 5 North wall . Crews
started at 7:00 AM.

Earl & Ian had to work on splice 4 between 4 E - 5 E on the North wing . Crews had to work on the
back bar alignment . They to reroute the power line , mobilize their tools & equipment , weld U brackets
inside the OBG , & drive wedges in order to align the lower plates . They started at 7:30 AM. Crews were
done at 10:00 AM.

After that , they had to wrap up their tools , equipment , & pull them out of the site . Crews were
done at 11:00 AM.

Mitch & Frederick had to work on splice 3 between 3 E - 4 E . Crews had to cut the back of the weld
They had to prepare their tools , & equipment fix , set the plasma cutter , connect the air & power lines .
Crews were done at 9:00 AM.
Mitch started the 1st pass at 9:15 AM. Crews were done at 3:00 PM.

After that , crews had to remove the machine , grind the surface & the back of the weld . Crews were
done at 5:10 PM .

Jian had to work on splice 5 between 5 E - 6 E on the North wall for the 2nd day . Jian had to
calibrate the welding machine , clean & grind the previous weld , & heat the welding are . He started at
7:20 AM. He was done at 8:10 AM.

Jian started the 1st pass for the 1.2 meter long weld at 8:15 AM. He was done at 10:50 AM. Jian had
to clean , grind & check with the QA & QC before going to the next pass .

After that , he had to grind the weld & prepare it to be M T & U T ed , wrap up his tools , equipment ,
& prepare to work on the North wall in splice 4 between 4 E - 5 E . He as done at 5:10 PM.
Steven , Mike , & Jojo were on the site .

Obra , Matt , Casey , & Pablo had to work in splice 3 between 3 E - 4 E on the remaining lower
stiffeners beams . Crews started at 7;20 AM. They had to sort their bolts , run the air line & set the light .
Crews were done at 8:30 AM.

Casey had to work on the North wing on N 24 stiffener beam . He had to place the top & side plates
using 55 mm. bolts for the side plates DHGM220056 , & using 65 mm. bolts DHGM220069 for the top
plate. He started at 8:35 AM. He was done at 10:00 AM.

After that , he had to work on the South wing on S 12 & S13 . He had to place the top & side plates .
Install the permanent bolts , snug , mark the bolts for 1/2 turn & pretension them . He started at 10:20 AM.
He was done at 3:00 PM.
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Matt had to work on the South wing plates , he had to place the top plates using 70 mm. bolts
DHGM220058 , & side plates using 65 mm. bolts DHGM220069 . He started at 8:35 AM. He was done at
1:30 PM. After that , he had to snug , mark for the 1/2 turn & pretension the bolts . He was done at 3:10
PM.

Pablo had to work on S 1 & S 2 on the South wing . He had to place the side plates using 90 mm.
bolts DHGM220066 . He was done at 1:00 PM.

After that , Pablo had to snug , mark the bolts for the 1/2 turn & pretension them he was done at
3:00 PM. Salvador was called to work on pier 7 . No bolt test was performed in splice 3 today .

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

JNM OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

APP CASEY LUXIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0070562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FREDERICK KADDUIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L05-ALB.05604-0120F4 E Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-WEL.05604-0120F4 E Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 4.00 0.00 0.00 4.00

FOR EARL CLAYBORNIronworker 4.00 0.00 0.00 4.00
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Equipment ID Description RT Hrs OT Hrs ST Hrs DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

4.00

002084

0.00

No

0.00 0.00

Bid Item: 056 E-L06-WEL.05604-0120F4 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

4.00

002083

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Xiao WanIronworker 8.00 2.00 0.00 10.00
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